

DPP-4781-59

1 7

STAT



15 June 1959

SUBJECT: Additional Work Under Contract SP-1919

TO: Contracting Officer

The requirement has arisen for additional work to be performed under Contract SP-1919. Request that the contract be amended to authorize the following additional items of work. No additional funds are necessary.

a. Provide an additional pickle barrel and two new fairings; estimated cost \$5,000.

b. General improvement items.

- (1) Design split relay box for installation No. 954.
- (2) Furnish temporary oval window for large barrel for interim tests of installation No. 954.
- (3) Modify amplifiers to logarithmic response circuit in main amplifier units Nos. 1 and 2 per verbal request of [redacted] (This includes only material, wiring and test costs. Design costs are included in the Spectrometer contract).
- (4) Design, build and install signal calibrator for installation No. 722. Design, build and install signal calibrator for installation No. 954. (This will be a different box because of space limitation).

(5)





25X1

STAT


STAT

JUN 22 4 13 PM '59


STAT



25X1



Estimated Cost of Items (1) thru (7) \$26,200.



Lt. Colonel, USAF

STAT